



CSO - UN Mechanism Project Flowchart




October to December 2022
Global Center and RSI will develop a project workplan and methodology and landscape assessment strategy that accounts for parallel UN & CSO efforts. Input from the AC will be sought via virtual consultations.

October to November 2022
Global Center and RSI will develop a methodology to identify and select AC members through an open call for nominations. Agreements are finalized.




January 2023
The Advisory Kick Off meeting will convene AC members to refine and endorse the project methodology, gather input on regional consult goals and format, raise awareness of and coordinate with CSO and UN efforts and progress landscape assessment process.

A landscape assessment is prepared by a competitively selected CSO and shared with participants of the pilot regional consultation to inform discussions. The regional consultation will be held immediately following the AC meeting to enable AC members to participate. The consultation will include a briefing element to raise awareness about UN CT and to collect insights on the needs for and interest in a CSO-UN Mechanism. A dedicated debrief session with the AC will evaluate the consultation and propose improvements for subsequent regional and virtual consultations.



February - July 2023
Regional consultations held in agreed geographic venues with AC members joining where possible/relevant. A survey is disseminated to collect additional input with virtual consultations being held concurrently. Participants of consultations are kept informed of the process and outcomes. These activities are undertaken while the Project Partners liaise with UN and CSO efforts and draft and revise final output docs.



July - September 2023
Project partners and AC members, as well as other stakeholders as appropriate, review and finalize outcome document(s). These documents are validated by AC members and as appropriate, external engagement activities are organized.